On March 12, 2009, the Metropolitan Government of Nashville and Davidson County, Tennessee
(Metro) entered into a Consent Decree with the United States and the State of Tennessee. The
reporting requirements for Supplemental Environmental Projects (SEPs) (Section VIII., Subsection F., of
the Consent Decree) includes furnishing EPA and TDEC (along with posting in the Public Document
Repository for comments) a semiannual report describing the progress of the SEPs up to and during the
most recent calendar quarter within one month after the end of the second and fourth calendar
quarters following the Date of Entry (3/12/2009). Each periodic report shall relate to the information as
noted in Appendix E of the Consent Decree.
Appendix E of the Consent Decree contains a description of two SEPs that were filed and entered as part
of the Decree. These two SEPs are the Brandywine Farms sewer extension and the Sanitarium Rd. sewer
extension.

Brandywine Farms Sewer Extension SEP
The Brandywine Farms subdivision is located adjacent to Old Hickory Lake in Hermitage, Tennessee. Old
Hickory Lake is one of several lakes that along with the Cumberland River make up the Cumberland Lake
Watershed.
The purpose of the Brandywine Farms SEP is to address water quality issues presented by septic tank
failures in this unsewered subdivision. By extending public sewer lines into this subdivision,
bacteriological impairments to Old Hickory Lake, land surface areas, streams within the subdivision, and
contamination of the groundwater will be significantly reduced.
This project is highly supported by the Metro Public Health Department of Nashville and Davidson
County and ranks as the second worst area in Metro’s sewer service area needing public sewer
extensions.
The scope of the project consists of laying approximately 33,000 liner feet of 1.5 to 4 inch pressure
sewers in the Brandywine Farms subdivision including pressure service lines to the right‐of‐way line for
each house that currently has a septic tank. The homeowners will later be responsible for installing
their individual grinder pumps at close proximity to their home and running the individual service
discharge lines to the service connection box at the right‐of‐way. This SEP will give approximately 330
residences that currently have septic tanks access to a public pressure sewer system.
Previous Progress Made (3/12/2009 – 6/30/2009)
Metro surveyed and designed this project in‐house. The design specifications were sealed on April 7,
2009. Bids were issued on April 27, 2009 with the bids due back on May 28, 2009. The work for this
project was awarded to the lowest evaluated bidder (W.L. Hailey & Company) on June 9, 2009.
The 2007 estimate for this project was $2,600,000. The lowest evaluated bid was $1,611,698 which
does not include the paving restoration after the project is completed. The Department of Water and
Sewerage Service will be contracting for the pavement of the streets with the Department of Public

Works for an assignment under one of their Tier paving contracts. The last estimate the Department of
Public Works gave the Department of Water and Sewerage Services for the required paving was
$928,302. This would put the total project cost of the project around $2.54 million.
Metro held a preconstruction meeting on July 15, 2009 with a notice to proceed to the contractor for
August 3, 2009. There are approximately 240 calendar days stipulated in the contract barring any
weather or disaster related occurrences that might occur. It is anticipated that this project / SEP may be
completed as early as March 1, 2010. The Consent Decree deadline for this project / SEP is December
31, 2010. Metro does not foresee any problems in making this deadline. Future periodic report(s) will
focus more on the actual construction progress of this SEP.
Previous Progress Made (7/1/2009 – 12/31/2009)
As of December 31, 2009, Metro’s contractor has completed approximately 88% of this project. In total,
5,149 feet of 4 inch, 13,079 feet of 3 inch, 8,426 feet of 2 inch, and 2,520 feet of 1.5 inch pressure sewer
pipe has been installed. No connections have been allowed or made since the project has not been
completed in whole and pressure tested for tightness and leakage. It is anticipated that connections will
be started by individuals through private plumbers beginning Mid‐ February to early March.
As of December 31, 2009, Metro has expended $1,243,926 towards the construction of this project.
This includes retainage. As mentioned in the previous report (see previous progress made 3/12/2009 –
6/30/2009 above) paving will be done separately than from the current contract for installing the
pressure sewer pipe. The Department of Water and Sewerage Services was going to originally contract
the required paving with the Department of Public Works but has since elected to bid the project out
separately. The current estimate for paving is still around $1 million and will be in addition to what
Metro spends with its contractor that is installing the pressure sewer pipes and appurtenances.
Metro will submit the final cost and documentation needed for the SEP completion report together with
the Sanitarium Road project prior to the Consent Decree due date of December 31, 2010 and perhaps
before the next periodic report is due (July 31, 2010).
Progress Made This Reporting Period
As of June 30, 2010, Metro’s contractor has installed 100% of the forcemain system and appurtenances.
In total, 5,149 feet of 4 inch, 14,786 feet of 3 inch, 9,151 feet of 2 inch, and 2,780 feet of 1.5 inch
pressure system pipe has been installed. Testing of the forcemains has also been completed.
Currently 124 permits have been sought out by the individual homeowners of the approximate 329
homes that are on septic tanks for this subdivision. 119 have elected to buy the perpetual maintenance
fee where Metro will maintain the grinder pumps and 5 have not.
As of June 30, 2010, Metro has expended $1,605,798.91 towards the construction of this project. Metro
has also bid out the paving of the work as part of the restoration of this project. The purchase order for
the paving is $1,152,469. The paving has not all yet been completed. In total Metro will spend $2.76

million dollars for this SEP plus some additional monies in terms of change order(s) that have not yet
been processed.
Metro will submit the final cost and documentation needed for the SEP completion report together with
the Sanitarium Road project by the Consent Decree due date of December 31, 2010.

Sanitarium Rd. Sewer Extension SEP
Sanitarium Road is located in the northeast portion of Metro’s sewer service area inside Davidson
County.
The purpose of the Sanitarium Rd. SEP is to address water quality issues presented by septic tank
failures in this unsewered area. By extending public sewer lines into this area, bacteriological
impairments to the streams and land surfaces within this area and contamination of the groundwater
will be significantly reduced.
This project is also highly supported by the Metro Public Health Department of Nashville and Davidson
County and ranks as the worst area in Metro’s sewer service area needing public sewer extensions. This
SEP will give approximately 12 residences that currently have septic tanks access to a public gravity
sewer system.
Previous Progress Made (3/12/2009 – 6/30/2009)
Metro has also surveyed and designed this project in‐house. The design specifications were sealed on
February 24, 2009. Bids were issued on April 21, 2009 with the bids due back on May 15, 2009. The
work for this project was awarded to the lowest evaluated bidder (W.L. Hailey & Company) on May 28,
2009.
The 2007 estimate for this project was $200,000. The lowest evaluated bid was $193,815.
Metro held a preconstruction meeting on June 24, 2009 and issued a notice to proceed to the contractor
on July 13, 2009. The contractor has currently begun working on‐site. There are approximately 45
calendar days stipulated in the contract barring any weather or disaster related occurrences that might
occur. It is anticipated that this project / SEP may be completed as early as August 27, 2009. The
Consent Decree deadline for this project / SEP is December 31, 2010. Metro does not foresee any
problems in making this deadline. Future periodic report(s) will focus more on the actual construction
progress of this SEP.
Previous Progress Made (7/1/2009 – 12/31/2009)
Metro’s contractor completed this project around the end of August, 2009. In total, 2,493 feet of 8”
sewer line was installed. This was about 500 feet more than originally anticipated and committed in the
Consent Decree and was a result of having to change the original sewer alignment out in the field.
Sewer service lines were left for all thirteen connection points. As of December 31, 2009, 11 homes
have connected to the public sewer. Two vacant lots remain to be served in the future as well.

As of December 31, 2009, Metro has expended $217,132.51 towards the construction of this project.
This includes retainage and $23,400 for easements needed to able to install the public sewer lines on
private property, but does not include a change order needed to finalize the total construction project
cost.
Metro will submit the final cost and documentation needed for the SEP completion report together with
the Brandywine project prior to the Consent Decree due date of December 31, 2010 and perhaps before
the next periodic report is due (July 31, 2010).
Progress Made This Reporting Period
There has been no progress made on this SEP during the last six months since the SEP was completed at
the end of August, 2009. There is a correction to be noted on the footage of pipe installed. Last report
Metro indicated 2,493 feet of 8” pipe was installed for this SEP. In actuality 2,295 feet of 8” and 336
feet of 6” pipe for a total of 2,631 feet of pipe was installed. All existing homes (eleven) have connected
to the gravity sewer and there are sewer service stubs for two vacant lots should homes develop on
them.
As of June 30, 2010, Metro has expended $217,132.51 towards the construction of this project. In total
Metro will spend a little bit more than $217,132.51 dollars for this SEP because of some additional work
in terms of a change order that has not yet been processed.
Metro will submit the final cost and documentation needed for the SEP completion report together with
the Brandywine Farms project by the Consent Decree due date of December 31, 2010

